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and assistance as required by the Con-
tracting Officer to support review of the 
plan. 

(c) Offerors shall identify in their pro-
posals the major subcontractors, or major 
subcontracted efforts if major subcontrac-
tors have not been selected, planned for ap-
plication of EVMS. The prime contractor 
and the Government shall agree to sub-
contractors selected for application of 
EVMS. 

(End of provision) 

[64 FR 10574, Mar. 5, 1999] 

1852.242–75 Earned Value Manage-
ment Systems. 

As prescribed at 1842.7402(a)(2), insert 
the following clause: 

EARNED VALUE MANAGEMENT SYSTEM (MAR 
1999) 

(a) In the performance of this contract, the 
Contractor shall use: 

(1) An earned value management system 
(EVMS) that has been recognized by the cog-
nizant Administrative Contracting Officer 
(ACO) as complying with the criteria pro-
vided in NASA Policy Directive 9501.3, 
Earned Value Management, or DoD 5000.2-R, 
Mandatory Procedures for Major Defense Ac-
quisition Programs and Major Automated In-
formation Systems Acquisition Programs; or 

(2) A company EVMS that the ACO has 
recognized as conforming with the full inten-
tions of the guidelines presented in ANSI/ 
EIA Standard 748, Industry Guidelines for 
Earned Value Management Systems. 

(b) If, at the time of award, the Contrac-
tor’s EVMS has not been recognized by the 
cognizant ACO per paragraph (a) of this 
clause or the Contractor does not have an ex-
isting cost schedule control system (C/SCS) 
that has been accepted by the Government, 
the Contractor shall apply the Contractor’s 
EVMS to the contract and be prepared to 
demonstrate to the ACO that its system 
complies with the EVMS criteria referenced 
in paragraph (a) of this clause. 

(c) The Government may require inte-
grated baseline reviews. Such reviews shall 
be scheduled as early as practicable and 
should be conducted within 180 calendar days 
after contract award, exercise of significant 
contract options, or incorporation of major 
contract modifications. The objective of the 
integrated baseline review is for the Govern-
ment and the Contractor to jointly assess 
areas, such as the Contractor’s planning, to 
ensure complete coverage of the statement 
of work, logical scheduling of the work ac-
tivities, adequate resourcing, and identifica-
tion of inherent risks. 

(d) Unless a waiver is granted by the ACO, 
Contractor proposed EVMS changes require 

approval of the ACO prior to implementa-
tion. 

The ACO shall advise the Contractor of the 
acceptability of such changes within 30 cal-
endar days after receipt of the notice of pro-
posed changes from the Contractor. If the ad-
vance approval requirements are waived by 
the ACO, the Contractor shall disclose EVMS 
changes to the ACO and provide an informa-
tion copy to the NASA Contracting Officer 
at least 14 calendar days prior to the effec-
tive date of implementation. 

(e) The Contractor agrees to provide access 
to all pertinent records and data requested 
by the ACO or a duly authorized representa-
tive. Access is to permit Government sur-
veillance to ensure that the EVMS complies, 
and continues to comply, with the criteria 
referenced in paragraph (a) of this clause. 

(f) The Contractor shall require the sub-
contractors specified below to comply with 
the requirements of this clause: (Insert list 
of applicable subcontractors) 

(End of clause) 

[64 FR 10575, Mar. 5, 1999] 

1852.242–76 Modified Cost Perform-
ance Report. 

As prescribed in 1842.7402(b), insert 
the following clause: 

MODIFIED COST PERFORMANCE REPORT (MAR 
1999) 

(a) The Contractor shall use management 
procedures in the performance of this con-
tract that provide for: 

(1) Planning and control of costs; 
(2) Measurement of performance (value for 

completed tasks); and 
(3) Generation of timely and reliable infor-

mation for the Modified Cost Performance 
Report (M/CPR). 

(b) As a minimum, these procedures must 
provide for: 

(1) Establishing the time-phase budgeted 
cost of work scheduled (including work au-
thorization, budgeting, and scheduling), the 
budgeted cost for work performed, the actual 
cost of work performed, the budget at com-
pletion, the estimate at completion, and pro-
visions for subcontractor performance meas-
urement and reporting; 

(2) Applying all direct and indirect costs 
and provisions for use and control of man-
agement reserve and undistributed budget; 

(3) Incorporating changes to the contract 
budget base for both Government directed 
changes and internal replanning; 

(4) Establishing constraints to preclude 
subjective adjustment of data to ensure per-
formance measurement remains realistic. 
The total allocated budget may exceed the 
contract budget base only after consultation 
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with the Contracting Officer. For cost-reim-
bursement contracts, the contract budget 
base shall exclude changes for cost growth 
increases, other than for authorized changes 
to the contract scope; and 

(5) Establishing the capability to accu-
rately identify and explain significant cost 
and schedule variances, both on a cumu-
lative basis and a projected-at-completion 
basis. 

(c) The Contractor may use a cost/schedule 
control system that has been recognized by 
the cognizant Administrative Contracting 
Officer (ACO) as: 

(1) Complying with the earned value man-
agement system criteria provided in NASA 
Policy Directive 9501.3, Earned Value Man-
agement, or DoD 5000.2–R, Mandatory Proce-
dures for Major Defense Acquisition Pro-
grams and Major Automated Information 
Systems Acquisition Programs; or 

(2) Conforming with the full intentions of 
the guidelines presented in ANSI/EIA Stand-
ard 748, Industry Guidelines for Earned 
Value Management Systems. 

(d) The Government may require inte-
grated baseline reviews. Such reviews shall 
be scheduled as early as practicable and 
should be conducted within 180 calendar days 
after contract award, exercise of significant 
contract options, or incorporation of major 
modifications. The objective of the inte-
grated baseline review is for the Government 
and the Contractor to jointly assess areas, 
such as the Contractor’s planning, to ensure 
complete coverage of the statement of work, 
logical scheduling of the work activities, 
adequate resourcing, and identification of in-
herent risks. 

(e) The Contractor shall provide access to 
all pertinent records, company procedures, 
and data requested by the ACO, or author-
ized representative, to: 

(1) Show proper implementation of the pro-
cedures generating the cost and schedule in-
formation being used to satisfy the M/CPR 
contractual data requirements to the Gov-
ernment; and 

(2) Ensure continuing application of the ac-
cepted company procedures in satisfying the 
M/CPR data item. 

(f) The Contractor shall submit any sub-
stantive changes to the procedures and their 
impact to the ACO for review. 

(g) The Contractor shall require a subcon-
tractor to furnish M/CPR in each case where 
the subcontract is other than firm-fixed- 
price, time-and-materials, or labor-hour; is 
12 months or more in duration; and has crit-
ical or significant tasks related to the prime 
contract. Critical or significant tasks shall 
be defined by mutual agreement between the 
Government and Contractor. Each sub-
contractor’s reported cost and schedule in-
formation shall be incorporated into the 
Contractor’s M/CPR. 

(End of clause) 

[64 FR 10575, Mar. 5, 1999] 

1852.242–77 Modified Cost Perform-
ance Report Plans. 

As prescribed in 1842.7402(c), insert 
the following provision; 

MODIFIED COST PERFORMANCE PLANS (MAR 
1999) 

(a) The offeror shall submit in its proposal 
a written summary of the management pro-
cedures it will establish, maintain, and use 
in the performance of any resultant contract 
to comply with the requirements of the 
clause at 1852.242–76, Modified Cost Perform-
ance Report. 

(b) The offeror may propose to use a cost/ 
schedule control system that has been recog-
nized by the cognizant Administrative Con-
tracting Officer as: 

(1) Complying with the earned value man-
agement system criteria of NASA Policy Di-
rective 9501.3, Earned Value Management, or 
DoD 5000.2–R, Mandatory Procedures for 
Major Defense Acquisition Programs and 
Major Automated Information Systems Ac-
quisition Programs; or 

(2) Conforming with the full intentions of 
the guidelines presented in ANSI/EIA Stand-
ard 748, Industry Guidelines for Earned 
Value Management Systems. In such cases, 
the offeror may submit a copy of the docu-
mentation of such recognition instead of the 
written summary required by paragraph (a) 
of this provision. 

(End of provision) 

[64 FR 10575, Mar. 5, 1999] 

1852.242–78 Emergency Medical Serv-
ices and Evacuation. 

As prescribed in 1842.7003, insert the 
following clause: 

EMERGENCY MEDICAL SERVICES AND 
EVACUATION—APRIL 2001 

The Contractor shall, at its own expense, 
be responsible for making all arrangements 
for emergency medical services and evacu-
ation, if required, for its employees while 
performing work under this contract outside 
the United States or in remote locations in 
the United States. If necessary to deal with 
certain emergencies, the Contractor may re-
quest the Government to provide medical or 
evacuation services. If the Government pro-
vides such services, the Contractor shall re-
imburse the Government for the costs in-
curred. 

VerDate Aug<31>2005 10:51 Oct 25, 2005 Jkt 205205 PO 00000 Frm 00333 Fmt 8010 Sfmt 8010 Y:\SGML\205205.XXX 205205


